

START/preHIPPO UPLOAD SCHEDULE (as of 25 Feb)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURS	FRIDAY	SATDY
24-Feb	25-Feb	26-Feb	27-Feb	28-Feb	29-Feb	1-Mar
RAF operations/HEFT removals						
2-Mar	3-Mar	4-Mar	5-Mar	6-Mar	7-Mar	8-Mar
RAF operations/HEFT removals Wing pod installations?						
9-Mar	10-Mar	11-Mar	12-Mar	13-Mar	14-Mar	15-Mar
Install L4/L5						
16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar	22-Mar
Install L6						
			Install R5			
23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar	29-Mar
Install R4 Install R2 L1/L2 Inlet Installation						
30-Mar	31-Mar	1-Apr	2-Apr	3-Apr	4-Apr	5-Apr
Install L1, L2						
			Install R1 SAR FRR		Aircraft Access if needed	
6-Apr	7-Apr	8-Apr	9-Apr	10-Apr	11-Apr	12-Apr
Continue installations and checko Test flight series						
Safety Brie EMI test TF01 Aircraft Access if needed						
13-Apr	14-Apr	15-Apr	16-Apr	17-Apr	18-Apr	19-Apr
TF02 Begin Science Flights						
20-Apr	21-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr

Installation Date

2-Apr	R1	AWAS
26-Mar	R2	O2:N2
-	R3	Operator Seat (O2:N2)
24-Mar	R4	NOAA O3, SIDs Computer, MTP, DSM, HIMIL heaters
19-Mar	R5	KVM Digital Cm MEDUSA CN-DMA Teepee
-	R6	ADS
31-Mar	L1	PANTHER/TDL
31-Mar	L2	UCATS Total H2O
-	L3	Operator Seat(PANTHER/UCATS)
10-Mar	L4	NO/NOy
10-Mar	L5	Fast O3 NCAR CO
17-Mar	L6	QCLS
	P9	Operator Seat (NO/Noy etc.)
	P10	Mission Scientist
	P11	Operator Seat (QCLS)
	P12	ADS Operator